
11/21/2016 20161220

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

CNQ161 Pay Period:  11/21/2016Contract: Estimate Number: 0004 to  12/20/2016Estimate Type: Progress Estimate Approved:No

APAC-Atlantic, Inc.Contractor:

Contractor's
Address:

PO Box 6390
Knoxville,  TN   37914

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/28/2016

09/12/2016

%

$0.00

287.0

125.0

125.0

43.55

%Percent Complete($):

%Percent Behind:

BLOUNT

26.63

Date Notice to Proceed: 08/18/2016

05/31/2017

$1,637,139.50

$1,637,139.50

$341,636.39 $0.00$341,636.39

$0.00

$0.00Test Report Payment Adjustments:

$341,636.39 $336,536.39 5,100.00

$341,636.39 $0.00$341,636.39

$0.00 $0.00

$0.00 $0.00

$-5,100.00 $5,100.00

Resurfacing on U.S. 411 (S.R. 35) from U.S. 129 (S.R. 115)

16.92

20161220

Project(s): 05002-3239-94, 05002-4239-04, 05002-8239-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

R-NH/HSIP-35(63)13.69 0050905,100.0005002-3239-94 90S.R. 35: FROM S.R. 115 (US 129) TO NORTH OF ELLIS AVE.
NA6.62 50000.0005002-4239-04 00S.R. 35: FROM S.R. 115 (US 129) TO NORTH OF ELLIS AVE.
R-NH/HSIP-35(63)79.70 0050600.0005002-8239-14 60The resurfacing on U.S. 411 (S.R. 35) from U.S. 129 (S.R. 11

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

05002-3239-94 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

105-03 RAILROAD FLAGGING (DEDUCT)

05002-4239-04 0500 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

105-03 RAILROAD FLAGGING (DEDUCT)

05002-8239-14 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

105-03 RAILROAD FLAGGING (DEDUCT)

05002-3239-94 0100 9019 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

05002-4239-04 0500 9020 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

05002-8239-14 0100 9021 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

05002-3239-94 0100 9016 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

05002-4239-04 0500 9017 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

05002-8239-14 0100 9018 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

05002-3239-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

05002-4239-04 0500 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

05002-8239-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

05002-3239-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

05002-4239-04 0500 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

05002-8239-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

05002-8239-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $500.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

05002-8239-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

05002-8239-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

05002-8239-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,089.000 $84.80

0.000

0.000

$0.00

$0.00

411-02.10 ACS MIX(PG70-22) GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

05002-8239-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

05002-8239-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

05002-8239-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

05002-8239-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

05002-8239-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,848.000 $22.80

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

05002-4239-04 0500 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $500.00

0.000

0.000

$0.00

$0.00

604-10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

05002-4239-04 0500 0020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,713.000 $39.00

0.000

0.000

$0.00

$0.00

617-04.01 TYPE 1 THIN EPOXY OVERLAY
(EPOXY-URETHANE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4580.80 7,867.857,867.85 0.000.0005002-3239-94 0100 0010 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,088.000 $30.40

0.000

7,867.850

$0.00

$239,182.64

701-02.01 CONCRETE CURB RAMP
(RETROFIT)

05002-3239-94 0100 0020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $100.00

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

05002-3239-94 0100 9000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $125.00

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

05002-3239-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,550.00

0.000

2.000

$0.00

$5,100.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT00300100

0.000.000

5,100.002.000

05002-3239-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,330.00

0.000

0.000

$0.00

$0.00

705-04.09 EARTH PAD FOR TYPE 38 GR
END TREATMENT

05002-8239-14 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,545.00

0.000

0.000

$0.00

$0.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 87.5087.50 0.000.0005002-3239-94 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $1.00

0.000

87.500

$0.00

$87.50

706-01 GUARDRAIL REMOVED

05002-8239-14 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $61,000.00

0.000

0.100

$0.00

$6,100.00

712-01 TRAFFIC CONTROL

05002-8239-14 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,638.000 $32.00

0.000

0.000

$0.00

$0.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

05002-8239-14 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

260.000 $16.25

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

05002-8239-14 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $11.75

0.000

0.000

$0.00

$0.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

05002-8239-14 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $5.40

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

05002-8239-14 0100 0100 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

912.000 $9.50

0.000

869.500

$0.00

$8,260.25

712-06 SIGNS (CONSTRUCTION)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0005002-8239-14 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,000.00

0.000

1.000

$0.00

$1,000.00

712-08.03 ARROW BOARD (TYPE C)

05002-3239-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $325.00

0.000

0.000

$0.00

$0.00

713-16.20 SIGNS (DESCRIPTION)/(SEE
PLANS)

05002-3239-94 0100 0070 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $21.50

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

05002-3239-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,641.000 $8.70

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

05002-3239-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $135.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

05002-3239-94 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $23.75

0.000

0.000

$0.00

$0.00

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

05002-3239-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $135.00

0.000

0.000

$0.00

$0.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

05002-3239-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $380.00

0.000

0.000

$0.00

$0.00

716-03.02 PLASTIC WORD PAVEMENT
MARKING (RXR)

05002-3239-94 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $1.00

0.000

0.000

$0.00

$0.00

716-04.03 PLASTIC PAVEMENT MARKING
(4" DOTTED LINE)

05002-3239-94 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $270.00

0.000

0.000

$0.00

$0.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

05002-8239-14 0100 0120 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $434.00

0.000

0.000

$0.00

$0.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

05002-8239-14 0100 0130 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $2,600.00

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

05002-8239-14 0100 0140 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $102,000.00

0.000

0.803

$0.00

$81,906.00

717-01 MOBILIZATION

05002-8239-14 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

31,000.000 $2.70

0.000

0.000

$0.00

$0.00

730-14.02 SAW SLOT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

05002-8239-14 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

62,000.000 $0.50

0.000

0.000

$0.00

$0.00

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*

Page 10RR004


